FINAL
POLREP No. 9

SITE DESCRIPTION:
Refer to POLREP No. 1 for a discussion of Site conditions and background.
CURRENT ACTIVITIES:

. All planned 2012 EPA work was completed on 10/16/12. The following is a
summary of cleanup activities:

- Approximately 15,254,600 gallons of contaminated groundwater was
treated. Of this amount, approximately 12,582,500 gallons was discharged to the St.
Joe River and 2,672,100 gallons was used on-Site for fugitive dust suppression and
other Site-related activities.

- Approximately 160,067 pounds of scrap metal was recycled off-Site.

- Approximately 22,702 cubic yards (yds?®) of clean overburden material was
obtained from off-Site sources and was used on-Site as supplemental clean backfill
material and to construct infrastructure features such as the contaminated material
containment cells, equipment pads, by-pass roadway.

- Bentcik Property: approximately 5,434 yds? of clean overburden material
was removed and set aside for reuse as backfill material; 23,683 yds® of contaminated
material was excavated and transported off-Site for disposal; and 38,010 yds? of clean
backfill material was placed.

- Bentcik Property/ldaho Department of Lands Property: approximately
1,056 yds® of clean riprap material was removed and set aside for reuse as riprap;
3,619 yds? of clean overburden material was removed and set aside for reuse as backfill
material; 3,328 yds?® of contaminated material was excavated and transported off-Site
for disposal; 2,178 yds? of clean backfill material was placed; and 1,056 yds?® of clean
riprap material was placed.

- FHWA Property: approximately 396 yds® of asphalt was removed and
recycled off-Site; 14,366 yds? of clean overburden material was removed and set aside
for reuse as backfill material and to maintain the Highway 50 by-pass roadway; and
13,327 yds® of contaminated material was excavated and transported off-Site for
disposal; 3,532 yds? if clean backfill material was placed; and 21,817 yds? of clean road-
building material obtained from off-Site sources was placed to reconstruct the roadway
and the roadway was paved.

- Potlatch/Bentcik Transition Area: approximately 1,210 yds® of clean
overburden material was removed and set aside for reuse as backfill material; 2,669



yds® of contaminated material was excavated and transported off-Site for disposal; and
1,620 yds? of clean backfill material was placed.

- Potlatch/ldaho Department of Lands Transition Area: approximately 616
yds? of clean riprap material was removed and set aside for reuse as riprap; 3,289 yds?
of clean overburden material was removed and set aside for reuse as backfill material;
3,774 yds® of contaminated material was excavated and transported off-Site for
disposal; 5,632 yds? of clean backfill material was placed; and 616 yds?® of clean riprap
material was placed.

- Potlatch/FHWA Transition Area: approximately 726 yds® of clean
overburden material was removed and set aside for reuse as backfill material, 954yds?
of contaminated material was excavated and transported off-Site for disposal; and 1,452
yds? of clean backfill material was placed.

o Next Steps

This POLREP is the final POLREP for 2012. Other POLREPs will be prepared when
Potlatch returns to the Site during 2013 to complete cleanup of the portion of the Site
owned by Potlatch.



